

WORK ORDER No. 10
RFQ 2022- 12 Sidewalk, Curb & Gutter and Miscellaneous Concrete Repair

TO: GPE Engineering & General Contractor Corp
4730 NW 128th Street
Opa-Locka, FL 33054

DATE: July 6, 2023

The City of Doral authorizes the firm of GPE Engineering & General Contractor Corp (GPE) to proceed with the provision of Construction Services for concrete curbing, sidewalk, and inlet top replacement at (1) NW 40th Street Road and 97th Avenue, and (2) NW 33rd Street west of 104th Avenue. Where GPE is a pre-qualified provider of Construction Services selected in accordance with RFQ 2022-12 requirements and approved by the City Council on August 9, 2022, through Resolution 22-143. The work should be performed in accordance with the contract provisions contained in the Construction Services Agreement between GPE and the City of Doral dated August 9, 2022, and the attached Proposal submitted on July 6, 2023, submitted by your firm for the above referenced project.

SCOPE OF SERVICES AND SCHEDULE:

The scope of the project will be as described in the attached proposal from GPE submitted on July 6, 2023. The schedule requires the work to be performed within 30 calendar days from NTP. All limitations of time set forth in this Work Order are of the essence. The performance of services associated with this Work Order will be executed based on the schedule of values submitted by GPE with a not to exceed amount of \$29,810.00, which includes a 10% contingency for any unforeseen.

You are required by the Continuing Construction Agreement to begin work subsequent to the execution of this Work Order, or as directed otherwise. If you fail to begin work subsequent to the execution of this Work Order, the City of Doral will be entitled to disqualify the Proposal and revoke the award. Work Order incorporates the terms and conditions set forth in the Continuing Construction Agreement dated August 9, 2022, between the parties as though fully set forth herein. In the event that any terms or conditions of this Work Order conflict with the Continuing Construction Agreement, the provisions of this specific Work Order shall prevail and apply.

This Work Order is not binding until it is fully executed by the City of Doral.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and date first above written, in two (2) counterparts, each of which shall, without proof or accounting for the other counterpart be deemed an original Contract.

CONTRACTOR: GPE Engineering & General Contractor Corp

WITNESSES: SEAL:

BY: [Signature]
NAME: Rosler Jimenez
TITLE: Vice-President

1. [Signature]
2. [Signature]

OWNER: City of Doral

AUTHENTICATION:

BY: [Signature]
NAME: Barbara Hernandez
TITLE: City Manager

BY: [Signature]
NAME: [Signature]
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE OF THE CITY OF DORAL:

BY: [Signature]
NAME: Valerie Vicente, ESQ.
TITLE: Nabors, Giblin & Nickerson, P.A.
City Attorney

Bid Sheet WO#10



GPE ENGINEERING & GENERAL CONTRACTOR CORP.

RFQ 2022- 12 Sidewalk, Curb & Gutter and Misc. Concrete Repair Services

PROJECT: RFQ 2022- 12 Sidewalk, Curb & Gutter and Misc. Concrete Repair Services (WO#10)
 LOCATION: NW 33rd Street/104th Ave and 40th Street Rd//97 Ave

Contract Amount:	\$29,810.00
10% Contingency:	\$2,710.00
Funds by Resolution:	\$29,810.00
Contingency Withdrawal:	\$0.00
Remaining from Cont.:	\$2,710.00

RFQ 2022- 14 Storm Drain and Right-of-Way Repair Services

Item No.	Description	Estimated Quantity	Unit	Unit Price	Scheduled Value	Total Spent	Completed %	Total Qty.	Invoice 1		Invoice 2	
									QTY	Total	QTY	Total
Mobilization - Maintenance of Traffic												
101-1	Mobilization-Demobilization (Includes dust control methods); both sites	1	EA	\$ 7,500.00	\$ 7,000.00		0.00%	0.00		\$ -		\$ -
102-1	Maintenance of Traffic (Includes traffic control, pedestrian and vehicles access, signs, barricades, and flagger, as per FDOT Standards, lighting, and steel plates if required); separate submittals for each site (2 ea. Permits)	1	LS	\$ 2,000.00	\$ 1,800.00		0.00%	0.00		\$ -		\$ -
110-1-1	Clearing and Grubbing (both sites); includes demo-asphalt on 33rd street and 40th Street Rd.	1	LS	\$ 5,000.00	\$ 5,000.00		0.00%	0.00		\$ -		\$ -
Roadway												
337-7-82	Asphalt Concrete Friction Course, Traffic C, FC-9.5, PG 76-22; includes patch on 33rd street and 40th Street Rd.	1	TN	\$ 1,500.00	\$ 1,500.00		0.00%	0.00		\$ -		\$ -
711-16-101	Thermoplastic, standard-other surfaces, white, solid, 6"	100	LF	\$ 20.00	\$ 2,000.00		0.00%	0.00		\$ -		\$ -
Curb Inlet												
425-12	Curb Inlet Type 9 (Frame Only); remove existing /replace new	4	EA	\$ 1,200.00	\$ 4,800.00		0.00%	0.00		\$ -		\$ -
520-1-10	Concrete Curb & Gutter, Type F; includes limerock base for 1' width x length of asphalt cut on NW 33rd Street and 40th Street Rd.	100	LF	\$ 50.00	\$ 5,000.00		0.00%	0.00		\$ -		\$ -
Sub-Total					\$ 27,100.00	\$ -	0.00%			\$ -		\$ -

Contingencies Withdraws

No.	Description	Estimated Quantity	Unit	Unit Price	Scheduled Value	Total Spent	Completed %	Total Qty.	Total	Total
1	10% Contingency	1.00	LS		\$ 2,710.00		0.00%	0.00	\$ -	\$ -
Sub-Total					\$ 2,710.00	\$ -	0.00%		\$ -	\$ -

Grand Total		\$ 29,810.00	\$ -						\$ -	\$ -
Invoiced									\$ -	\$ -
Invoiced to Date		\$0.00							\$ -	\$ -
Paid to Date		\$0.00							\$ -	\$ -
Balance to Finish		\$29,810.00								

RESOLUTION No. 22-143

A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA, AUTHORIZING THE CITY MANAGER TO AWARD THE REQUEST FOR A PRE-QUALIFIED POOL OF CONTRACTORS RFQ #2022-12 "SIDEWALK, CURB & GUTTER AND MISCELLANEOUS CONCRETE REPAIR SERVICES" FOR A THREE (3) YEAR CONTRACT PERIOD, WITH THE OPTION TO RENEW FOR TWO (2) ADDITIONAL ONE (1) YEAR PERIODS; PROVIDING FOR IMPLEMENTATION; AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, on June 14, 2022, the existing contract for "Milling, Resurfacing and Miscellaneous Stormwater and Roadway Improvement" (ITB-2019-12) expired. Consequently, the PWD decided to not renew its option of two (2) one (1) year periods in the best interest of the City and its constituents; and

WHEREAS, as a result, the PWD proceeded to fragment the all-encompassing scope of work of previous contract to its new format of three (3) "scope specific" areas of construction; and

WHEREAS, this RFQ will provide a Pre-Qualified Pool of contractors to specifically target Sidewalk, Curb & Gutter and Miscellaneous Concrete Repair Services throughout the City; and

WHEREAS, the work will be awarded on an as needed basis through work orders, utilizing "spot quote" based on current market pricing; and

WHEREAS, on April 21, 2022, RFQ No. 2022-12 was issued and advertised on the City's Website, Vendor Registry and on DemandStar; and

WHEREAS, fourteen (14) people were in attendance representing eleven (11) firms at the pre-bid meeting that was held on May 10, 2022; and

WHEREAS, four (4) submittals were received and opened on June 2, 2022, with

three (3) firms meeting the minimum required criteria as set forth in the RFQ; and

WHEREAS, the Acting City Manager appointed an Evaluation Committee and on June 22, 2022 a public meeting was held for Phase I; and

WHEREAS, a recommendation was made by the committee to award a contract to the top three (3) ranked firms, The American Design Engineering Construction Inc., GPE Engineering & General Contractor Corp., and Miliani Construction Corp; and

WHEREAS, respectfully requests that the Mayor and City Councilmembers to authorize the award of ITB No. 2022-12 – “Sidewalk, Curb & Gutter and Miscellaneous Concrete Repair Services” to the pre-qualified pool of contractors consisting of The American Design Engineering Construction Inc., GPE Engineering & General Contractor Corp., and Miliani Construction Corp on an “as-needed” basis; and

WHEREAS, this contract is opened for the use of all City departments; and

WHEREAS, funding for the construction of the “Sidewalk, Curb & Gutter and Miscellaneous Concrete Repair Services” is available in the Transportation Fund - “Improvement Streets” Account, Account No. 101.80005.500633, in the Public Works Fund - “Improvements – Street Beautification” Account, Account No. 001.80005.500631, and in the Public Works CITT Fund – “Improvement – Streets” Account, Account No. 106.80005.500633

NOW THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL AS FOLLOWS:

Section 1. Recitals. The above recitals are true and correct and incorporated herein.

Section 2. Approval. The contract between the City and the pre-qualified pool of

contractors consisting of The American Design Engineering Construction Inc., GPE Engineering & General Contractor Corp., and Miliani Construction Corp, on an “as-needed” basis, is approved as to form and legality by the City Attorney, is hereby approved.

Section 3. Authorization. The City Manager is authorized to negotiate and execute Contract Agreements, issue work orders, and expend budgeted funds on behalf of the City in furtherance hereof.

Section 4. Implementation. The City Manager and the City Attorney are hereby authorized to take such further action as may be necessary to implement the purpose and the provisions of this Resolution.

Section 5. Effective Date. This Resolution shall take effect immediately upon adoption.

The foregoing Resolution was offered by Councilmember Mariaca who moved its adoption. The motion was seconded by Vice Mayor Cabral and upon being put to a vote, the vote was as follows:

Mayor Juan Carlos Bermudez	Yes
Vice Mayor Digna Cabral	Yes
Councilman Pete Cabrera	Yes
Councilwoman Claudia Mariaca	Yes
Councilman Oscar Puig-Corve	Yes

PASSED AND ADOPTED this 9 day of August, 2022.



JUAN CARLOS BERMUDEZ, MAYOR

ATTEST:



CONNIE DIAZ, MMC
CITY CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY
FOR THE USE AND RELIANCE OF THE CITY OF DORAL ONLY:



LUIS FIGUEREDO, ESQ.
CITY ATTORNEY