

RESOLUTION No. 24-188

A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA, AUTHORIZING THE CITY MANAGER TO EXECUTE THE THIRD AMENDMENT TO WORK ORDER No.1 WITH KIMLEY-HORN AND ASSOCIATES, INC. TO INCREASE THE AVAILABLE FUNDS FOR PROFESSIONAL SERVICES FOR ADDITIONAL DESIGN AND PERMITTING SERVICES ASSOCIATED WITH ROADWAY IMPROVEMENTS ALONG NW 102 AVENUE, NW 66 STREET, AND 99 AVENUE IN AN AMOUNT NOT TO EXCEED \$42,834.00; AUTHORIZING THE CITY MANAGER TO EXECUTE THE WORK ORDER AMENDMENT AND EXPEND BUDGETED FUNDS ON BEHALF OF THE CITY; PROVIDING FOR IMPLEMENTATION; AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, on April 14, 2021, the City Manager executed Work Order No. 1 with the firm Kimley-Horn and Associates, Inc. (“Kimley-Horn”) to provide design and permitting services for the roadway improvements along NW 66th Street from NW 97th Avenue to NW 102nd Avenue, along NW 102nd Avenue from NW 64th Way to NW 66th Street, and along NW 99th Avenue from NW 64th Way to NW 66th Street; and

WHEREAS, the Work Order was approved via Resolution No. 21-100 and executed on a time and material basis in a not to exceed amount of \$232,083.00; and

WHEREAS, Kimley-Horn is a prequalified provider of professional engineering services selected in accordance with Consultant Competitive Negotiation Act (CCNA) requirements; and

WHEREAS, in May 2023, Amendment No. 1 to Work Order No. 1 was approved by the Mayor and the City Councilmembers via Resolution No. 23-73; and

WHEREAS, Amendment No. 1 increased the Work Order amount by \$10,736.00, from \$232,083.00 to \$242,819.00, due to additional efforts that resulted from the permitting phase with Miami-Dade County (MDC); and

WHEREAS, during the permitting phase with South Florida Water Management District (SFWMD) additional requests were made that require additional professional services hours and a work order amendment; and

WHEREAS, In November 2023, Amendment No. 2 to Work Order No. 1 was approved by the Mayor and the City Councilmembers via Resolution No. 23-199; and

WHEREAS, Amendment No. 2 increased the Work Order amount by \$ 13,100.00 from \$242,819.00 to \$255,929.00 for additional efforts associated with the design of the roadway improvements along NW 66th Street / NW 112th Avenue / NW 99th Avenue; and

WHEREAS, during the continuation of the design phase additional requests were made by the permitting agency that require additional professional services hours and a third work order amendment; and

WHEREAS, the original Work Order I was authorized pursuant to a Continuing Professional Services Agreement with Kimley-Horn which was established through RFQ No. 2020-22, and which has since expired; and

WHEREAS, the City publicly advertised and awarded RFQ 2023-08 to a pool of eleven (11) pre-qualified Engineering and Architecture firms, including Kimley-Horn, which was approved by City Council during the March 2024 Council meeting via Resolution No. 24-54 (approved 5-0); and

WHEREAS, in order to cover the additional efforts that resulted from the permitting phase with South Florida Water Management District (SFWMD) Environmental resource permit (ERP), Miami Dade Regulatory and Economic Resources (RER) Pollution remediation section (PRS), the PWD requested a proposal and negotiated with Kimley-Horn and Associates, Inc. the attached supplemental

proposal on a time and material basis with a not to exceed amount of \$42,834.00 for a new “amended” work order total amount of \$298,763.00 pursuant to the terms and conditions of the new Continuing Professional Services Agreement with Kimley-Horn awarded pursuant to RFQ 2023-08; and`

WHEREAS, the PWD respectfully requests authorization from the Mayor and the City Councilmember to authorize the City Manager to execute a third amendment to Work Order No. 1 for Kimley-Horn and Associates, Inc. to provide additional hours for design professional service associated with the roadway improvements along NW 66th Street / NW 102nd Avenue / NW 99th Avenue; and

WHEREAS, funding for this request is available in the Public Works Department Transportation Fund, “Construction in Progress” Account, Account Num. 101.80005.500650.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL AS FOLLOWS:

Section 1. Recitals. The above recitals are confirmed, adopted, and incorporated herein and made part hereof by this reference.

Section 2. Approval. Amendment No. 3 to Work Order No. 1 between the City of Doral and Kimley-Horn and Associates, Inc. for additional professional service hours associated with the design of the roadway improvements along NW 66th Street / NW 112th Avenue / NW 99th Avenue, in an amount not to exceed \$42,834.00 for a revised total work order not to exceed amount of \$298,763.00 is hereby approved.

Section 3. Authorization. The City Manager is authorized to finalize and execute the work order amendment in a form acceptable to the City Attorney and expend

budgeted funds on behalf of the City.

Section 4. Implementation. The City Manager and the City Attorney are hereby authorized to take such further action as may be necessary to implement the purpose and provisions of this Resolution.

Section 5. Effective Date. This Resolution shall become effective immediately upon its adoption.

The foregoing Resolution was offered by Councilmember Pineyro who moved its adoption. The motion was seconded by Vice Mayor Puig-Corve and upon being put to a vote, the vote was as follows:


Mayor Christi Fraga	Yes
Vice Mayor Oscar Puig-Corve	Yes
Councilwoman Digna Cabral	Yes
Councilman Rafael Pineyro	Yes
Councilwoman Maureen Porras	Yes

PASSED AND ADOPTED this 14 day of August, 2024.



CHRISTI FRAGA, MAYOR

ATTEST:



CONNIE DIAZ, MMC
CITY CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY
FOR THE USE AND RELIANCE OF THE CITY OF DORAL ONLY:



LORENZO COBIELLA
GASTESI, LOPEZ & MESTRE, PLLC
CITY ATTORNEY