

WORK ORDER No. 7A
RFQ 2022 - 13 Milling, Resurfacing, and Striping Construction Services

TO: H & R Paving, Inc.
9155 NW 110 Avenue
Miami, FL 33172

DATE: October 19, 2023

The City of Doral authorizes the firm of H & R Paving, Inc. to proceed with demolition and construction of new Curbing along NW 84th Avenue pertaining to "additional work" ordered by the City related to WO#7. Where H & R Paving, Inc. is a pre-qualified provider of Milling, Resurfacing, and Striping Construction Services selected in accordance with RFQ 2022-13 requirements and approved by the City Council on August 9, 2022, through Resolution 22-145. The work shall be performed in accordance with the contract provisions contained in the Construction Services Agreement between H & R Paving, Inc. and the City of Doral dated August 9, 2022, and the attached Proposal submitted on October 19, 2023, submitted by your firm for the above referenced project.

SCOPE OF SERVICES AND SCHEDULE:

The scope of the project will be as described in the attached proposal from H & R Paving, Inc. submitted on October 19, 2023. The schedule requires the work to be performed within 30 calendar days from NTP. All limitations of time set forth in this Work Order are of the essence. The performance of services associated with this Work Order will be executed based on the schedule of values submitted by H & R Paving, Inc. with a not to exceed amount of \$11,700.00, as per negotiated with the Public Works Department

You are required by the Continuing Construction Agreement to begin work subsequent to the execution of this Work Order, or as directed otherwise. If you fail to begin work subsequent to the execution of this Work Order, the City of Doral will be entitled to disqualify the Proposal and revoke the award. Work Order incorporates the terms and conditions set forth in the Continuing Construction Agreement dated August 9, 2022, between the parties as though fully set forth herein. In the event that any terms or conditions of this Work Order conflict with the Continuing Construction Agreement, the provisions of this specific Work Order shall prevail and apply.

This Work Order is not binding until the City of Doral agrees and approves this Work Order.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and date first above written, in two (2) counterparts, each of which shall, without proof or accounting for the other counterpart be deemed an original Contract.

CONTRACTOR: H & R Paving, Inc.

BY: * [Signature]
NAME: Abe Odenigus
TITLE: V.P.

WITNESSES: SEAL:

1. [Signature]
2. [Signature]

OWNER: City of Doral

AUTHENTICATION:

BY: [Signature]
NAME: Barbara Hernandez
TITLE: City Manager

BY: [Signature]
NAME: Connie Diaz
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE OF THE CITY OF DORAL:

BY: [Signature]
NAME: Valerie Vicente, ESQ.
TITLE: Nabors, Giblin & Nickerson, P.A.
City Attorney

H&R Paving, Inc.



Project: City of Doral Warehouse District WO No 7
Contract No:
Description: Removal and Replacement of existing Concrete Curt
Type F and Valley Gutter.

Date: 19-Oct-23

RCO # 01

ITEM DESCRIPTION	UNIT	QTY	UNIT PRICE	TOTAL
Removal and Replacement of existing Concrete Curb type F and Valley Gutter.	LF	130	\$ 90.00	11,700.00

Total \$ 11,700.00

Santiago
O Lopez

Digitally signed by Santiago O Lopez
DN: c=US, o=H&R Paving Inc,
dnQualifier=A01410C0900017A52975
A88000097FC, cn=Santiago O Lopez
Date: 2023.10.19 11:17:19 -0400

Santiago Lopez, PROJECT MANAGER

H&R Paving, Inc.



10/19/23

RCO # 01

H&R Work and Cost						
1	LABOR	Description	Rate	HRs	Burden	
		Equipment Operators, concrete finishers and labor	\$ 104.90	0.25		\$ 38.26
Subtotal						\$38.26
2	Materials & Supplies		Rate	Qty	Unit	
		Concrete 300 PSI	\$ 155.00	0.15	CY	\$ 23.25
Subtotal						\$23.25
3	EQUIPMENT		Rate	HRs		
		Skid Steer bobcat	\$ 67.00	0.25		\$ 16.75
Subtotal						\$16.75
			Subtotal:	Labor, Materials, Equipm		\$78.26
4	H&R Markup 15%					\$11.74
SECTION 1 TOTAL COST =						\$90.00
H&R PAVING GRAND TOTAL =						\$90.00

RESOLUTION No. 22-144

A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA, AUTHORIZING THE CITY MANAGER TO AWARD THE REQUEST FOR A PRE-QUALIFIED POOL OF CONTRACTORS RFQ #2022-13 – “MILLING, RESURFACING, AND STRIPING CONSTRUCTION SERVICES” FOR A THREE (3) YEAR CONTRACT PERIOD, WITH THE OPTION TO RENEW FOR TWO (2) ADDITIONAL ONE (1) YEAR PERIODS; PROVIDING FOR IMPLEMENTATION; AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, on June 14, 2022, the existing contract for “Milling, Resurfacing and Miscellaneous Stormwater and Roadway Improvement” (ITB-2019-12) expired. Consequently, the PWD decided to not renew its option of two (2) one (1) year periods in the best interest of the City and its constituents; and

WHEREAS, as a result, the PWD proceeded to fragment the all-encompassing scope of work of previous contract to its new format of three (3) “scope specific” areas of construction; and

WHEREAS, this RFQ will provide a Pre-Qualified Pool of contractors to specifically target Milling, Resurfacing, and Striping Construction Services throughout the City; and

WHEREAS, the work will be awarded on an as needed basis through work orders, utilizing “spot quote” based on current market pricing; and

WHEREAS, on April 21, 2022, RFQ No. 2022-13 “Milling, Resurfacing, and Striping Construction Services” was issued and advertised on the City’s Website, Vendor Registry and on DemandStar; and

WHEREAS, seven (7) people were in attendance representing seven (7) firms at the pre-bid meeting that was held on May 12, 2022, and Five (5) submittals were

received and opened on June 2, 2022, with five (5) firms meeting the minimum required criteria as set forth in the RFQ; and

WHEREAS, the Acting City Manager appointed an Evaluation Committee and on June 22, 2022 a public meeting was held for Phase I; and

WHEREAS, a recommendation was made by the committee to award the top four (4) ranked firms, General Asphalt Co. Inc., H & J Asphalt Inc., H & R Paving, and Weekly Asphalt Paving Inc; and

WHEREAS, respectfully requests that the Mayor and City Councilmembers to authorize the award of ITB No. 2022-13 – “Milling, Resurfacing, and Striping Construction Services” to the pre-qualified pool of contractors consisting of General Asphalt Co. Inc, H & J Asphalt Inc, H & R Paving, and Weekly Asphalt Paving, Inc. on an “as-needed” basis; and

WHEREAS, funding for the construction of the “Milling, Resurfacing, and Striping Construction Services” is available in the Transportation Fund - “Improvement Streets” Account, Account No. 101.80005.500633, in the Public Works Fund - “Improvements – Street Beautification” Account, Account No. 001.80005.500631, and in the Public Works CITT Fund – “Improvement – Streets” Account, Account No. 106.80005.500633.

NOW THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL AS FOLLOWS:

Section 1. Recitals. The above recitals are true and correct and incorporated herein.

Section 2. Approval. The contract between the City and the pre-qualified pool of

contractors consisting of General Asphalt Co. Inc, H & J Asphalt Inc, H & R Paving, and Weekly Asphalt Paving, Inc., on an “as-needed” basis, is approved as to form and legality by the City Attorney, is hereby approved.

Section 3. Authorization. The City Manager is authorized to negotiate and execute a Contract Agreement and expend budgeted funds on behalf of the City in furtherance hereof.

Section 4. Implementation. The City Manager and the City Attorney are hereby authorized to take such further action as may be necessary to implement the purpose and the provisions of this Resolution.

Section 5. Effective Date. This Resolution shall take effect immediately upon adoption.

The foregoing Resolution was offered by Councilmember Mariaca who moved its adoption. The motion was seconded by Vice Mayor Cabral and upon being put to a vote, the vote was as follows:

Mayor Juan Carlos Bermudez	Yes
Vice Mayor Digna Cabral	Yes
Councilman Pete Cabrera	Yes
Councilwoman Claudia Mariaca	Yes
Councilman Oscar Puig-Corve	Yes

PASSED AND ADOPTED this 9 day of August, 2022.



JUAN CARLOS BERMUDEZ, MAYOR

ATTEST:



CONNIE DIAZ, MMC
CITY CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE USE AND RELIANCE OF THE CITY OF DORAL ONLY:



LUIS FIGUEREDO, ESQ.
CITY ATTORNEY